900 - Phase D Checklist

This checklist is to be used by the Architect-Engineer during Phase D of the Project.

Project Administration:

Complete
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Review: Requirements in Chapter 9 — Phase D Construction, of the Capital Construction
Project Procedures Manual have been reviewed.

Phase D Authorization: Phase D authorization has been received from Project Manager.

Unresolved Issues: Any unresolved or incomplete issues from Phase C have been
reviewed and resolved.

Contract: The Construction Contract has been issued to the Contractor, copy to Architect-
Engineer.

Resident Observer: Architect-Engineer provides full time Resident Observation services, if
required.

Project Directory: The updated Project Directory has been distributed.

Communication: A system of routing and distribution for project construction
correspondence and submittals has been developed and implemented.

Pre-Construction Conference: The Pre-Construction Conference has been scheduled and
conducted. Architect-Engineer writes and distributes Pre-Construction Conference minutes.

Progress Meetings: Phase D Construction Progress Meetings have been scheduled and
conducted with Contractor, Owner, Using Agency and Design Team. Architect-Engineer
writes and distributes meeting minutes.

Commissioning Conference: Phase D Commissioning Conference has been scheduled.
Commissioning Authority conducts meeting; writes and distributes meeting minutes.

Construction Schedule: Contractor's Construction Schedule has been received and
distributed. The Architect-Engineer shall review the updated construction schedule monthly.

Responsibilities: Contract administration and site observation responsibilities have been
assigned.

Contractor’s Submittal Schedule: The Contractor’'s submittal schedule has been obtained
and reviewed.

Contractor’s Schedule of Values: Prior to the first application for payment, receive and
review Contractor’s Schedule of Values.

Contractor’s Application for Payment: The Contractor's Applications for Payment have
been received, reviewed and approved. See Section 916.

Tests and Inspections: Required tests and inspection reports have been obtained and
reviewed.

Drawings and Submittals: Receive Shop drawings, samples and submittals have been
received and reviewed. Appropriate action has been taken and returned to Contractor.

Recordkeeping: Shop drawing, RFI, and Change Order logs have been maintained.

Change Orders: Change Order proposals have been reviewed and an appropriate
response given.
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Construction Contract Administration Files: The Architect-Engineer shall create construction contract
administration files including but not limited to the following:

Correspondence and Meeting Minutes
Construction Schedules

Field Reports

Project Photography

Requests for Information (RFI’s)

Requests for Proposals (RFP’s)

Construction Change Directives or Architects Supplemental Instructions (ASI)
Testing and Inspection Reports

Submittals

Regulatory Inspections, Permits and Approvals
Applications for Payment

Contract Agreements

Schedule of Values

Certificates of Insurance

Project Closeout

Other files as necessary

Phase D Completion Checklist:

The Contractor shall provide notification of substantial completion and provide the Architect-
Engineer a list of items to be completed or corrected.

The Architect-Engineer shall provide a punch list inspection to verify substantial completion.
The Architect-Engineer’s shall issue the punch list.

The Architect-Engineer shall provide the Final Inspection to verify completion or correction of
punch list items.

When the project is judged to be substantially complete, a Certificate of Substantial
Completion shall be issued.

The Contractor’s record drawing mark-up prints shall be received and reviewed.
Architect-Engineer shall transfer Contractor’s record drawing mark-ups to AutoCAD files.
Contractor’s close-out submittals shall be reviewed for completeness.

The Contractor has obtained a Certificate of Occupancy or occupancy permit.

The Contractor’s application for final payment, including lien waivers, consent of surety and
final affidavit, has been reviewed and signed.

Commissioning Authority:
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Updated Owner’s Project Requirements & Manual
Submittals and Shop Drawing Review Summary
Construction Checklist Distribution and Reviews
Systems Commissioning Test Schedules

Owner Training Schedule
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Commissioning Authority: (continued)

Complete
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Commissioning Progress Meetings

Construction Phase Support / Testing / Inspections
Progress Reports

Operations and Maintenance Documentation
Approved Record Documents

Commissioning Report

Updated Systems Manual

Systems Maintenance Turnover Plan

Case Study

Facility Services Subgroup:

Complete
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Division 21 Fire Suppression:

Construction Phase Testing / Review / Approvals

Operating & Maintenance Manual Review / Approval
Contractor's Submittals & Shop Drawings Reviews / Approvals
Commissioning Report Review / Approval

Owner’s Training Program Approval

Division 22 Plumbing:

Construction Phase Testing / Review / Approvals

Operating & Maintenance Manual Review / Approval
Contractor’s Submittals & Shop Drawings Reviews / Approvals
Commissioning Report Review / Approval

Owner’s Training Program Approval

Division 23 HVAC:

HVAC Systems TAB Report / Review / Approval

Witnessed Equipment Factory Performance Tests
Construction Phase Testing / Review / Approvals

Operating & Maintenance Manual Review / Approval
Contractor's Submittals & Shop Drawings Reviews / Approvals
Commissioning Report Review / Approval

Owner’s Training Program Approval
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Facility Services Subgroup: (continued)

Complete  N/A
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Division 25 Integrated Automation:

Construction Phase Testing / Review / Approvals

Operating & Maintenance Manual Review / Approval
Contractor's Submittals & Shop Drawings Reviews / Approvals
Commissioning Report Review / Approval

Owner’s Training Program Approval

Division 26 Electrical:

Construction Phase Testing / Review / Approvals

Operating & Maintenance Manual Review / Approval
Contractor's Submittals & Shop Drawings Reviews / Approvals
Commissioning Report Review / Approval

Owner’s Training Program Approval

Division 27 Communications:

Construction Phase Testing / Review / Approvals

Operating & Maintenance Manual Review / Approval
Contractor's Submittals & Shop Drawings Reviews / Approvals
Commissioning Report Review / Approval

Owner’s Training Program Approval

Division 28 Electronic Safety & Security:

Construction Phase Testing / Review / Approvals

Operating & Maintenance Manual Review / Approval
Contractor's Submittals & Shop Drawings Reviews / Approvals
Commissioning Report Review / Approval

Owner’s Training Program Approval

End of Phase D Checklist
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